

Timeline



1995–2000

New Water Treatment Plant Construction

2000–2004

New Water Treatment Plant Upgrade Construction

Long-Term O&M Continues into Future (Includes New Landfill Cover with Estimated Construction Life of 7-14 years)

1997–1998

North Face Cover Construction

1995–1999

FTPFA Waste Pit (Middle Pit) Removal and Treatment

1999–2005

FTPFA Waste Pit Pilot Tests and Feasibility Study (North and South Pits)

1995–1999

North Toe Extraction System and Slurry Wall Construction

1995–1998

Wetlands Construction

1995–1997

LFG System Construction

1984

NPL Listing, and Construction of North Boundary Barrier Wall and first Water Treatment Plant

1992–1993

Cost Settlements, and Construction of Surface Water Removal Action and Water Treatment Plant Upgrade

1980–1991

Municipal Solid Waste Disposal Only

1965–1980

Liquid and Solid Waste Disposal

1985–1992

RI/FS Studies (EPA/PRPs)

